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ESTIMATE RUN 08/23/2004

ESTIMATE SUMMARY 10:09:28

CONTID: C13857 ESTIMATE NO: 0003 PROG 2002

PCN: 13857-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R6 Signal Project Various Locations PERCENT TIME:

PROJECT NO: STA R600-189

R6 Signal Project Various Locations

NAME OF ROAD: 121-40-285-44-88

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/23/2004 DATE TIME STARTED 05/06/2004

6435 W. 55TH AVENUE DATE LET 03/11/2004 DATE WORK BEGAN

DATE AWARDED 04/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/22/2004 DATE ACCEPTED

ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 05/06/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,051,973.54 PARTICIPATING $ $ 26,599.30

AWARD PROJECT AMT: 913,382.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -262.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.08

68.5 TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

26.74%

770,703.23

26,599.30

26,599.30

26,336.40

$

$

$

$

281,270.31

0.00

281,270.31

0.00

281,270.31

-1,302.93

0.00

279,967.38

0.00

AMOUNT DUE 279,967.38 26,336.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,336.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 6

ADAMS, REGION 6
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

524.00000 1.000 524.00

202-00001

0010 *REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,256.00000 1.000 1,256.00

202-00019

0015 *REMOVAL OF PIPE 6.000 6.000

LF 0.000 0.00

45.00000 6.000 270.00

202-00035

0020 *REMOVAL OF MEDIAN COVER 9.000 0.000

SY 0.000 0.00

19.00000 0.000 0.00

202-00195

0025 *REMOVAL OF SIDEWALK 119.000 76.300

SY 6.700 127.30

19.00000 83.000 1,577.00

202-00200

0030 *REMOVAL OF CURB AND GUTTER 185.000 68.000

LF 0.000 0.00

10.50000 68.000 714.00

202-00203

0035 *REMOVAL OF ASPHALT MAT 127.400 85.400

SY 42.000 1,134.00

27.00000 127.400 3,439.80

202-00220

0040 *REMOVAL OF PAVEMENT MARKING 2,583.000 1,023.700

SF 0.000 0.00

2.25000 1,023.700 2,303.32

202-00250

0045 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

8,427.00000 0.000 0.00

202-00828

0050 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 187.000 187.000

CY 0.000 0.00

30.00000 187.000 5,610.00

203-00010

0055 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 10.000 10.000

CY 0.000 0.00

26.00000 10.000 260.00

203-00060
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BLADING 40.000 4.500

HOUR 10.000 2,220.00

222.00000 14.500 3,219.00

203-01500

0065 *POTHOLING 160.000 65.000

HOUR 0.000 0.00

111.00000 65.000 7,215.00

203-01597

0070 *STRUCTURE BACKFILL (FLOW-FILL) 63.000 27.000

CY 0.000 0.00

107.00000 27.000 2,889.00

206-00065

0075 TOPSOIL 62.000 39.500

CY 0.000 0.00

121.00000 39.500 4,779.50

207-00205

0080 *EROSION BALES (WEED FREE) 18.000 8.000

EACH 0.000 0.00

11.25000 8.000 90.00

208-00011

0085 *SILT FENCE 1,200.000 232.000

LF 0.000 0.00

1.25000 232.000 290.00

208-00020

0090 *CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 0.000 0.00

228.00000 0.000 0.00

208-00045

0095 *STORM DRAIN INLET PROTECTION 14.000 6.000

EACH 0.000 0.00

118.00000 6.000 708.00

208-00050

0100 *EROSION CONTROL SUPERVISOR 50.000 0.000

HOUR 0.000 0.00

63.00000 0.000 0.00

208-00205

0105 *RESET GROUND SIGN 5.000 0.000

EACH 5.000 325.00

65.00000 5.000 325.00

210-00810

0110 *RESET SIGN PANEL 4.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

210-00815
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

210-00848

0120 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

328.00000 0.000 0.00

210-00866

0125 RESET COORDINATION UNIT 2.000 0.000

EACH 0.000 0.00

384.00000 0.000 0.00

210-00870

0130 RESET TONE DECODER 3.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

210-00873

0135 *SEEDING (NATIVE) 0.360 0.000

ACRE 0.000 0.00

2,395.00000 0.000 0.00

212-00006

0140 *MULCHING (WEED FREE) 0.360 0.000

ACRE 0.000 0.00

2,150.00000 0.000 0.00

213-00003

0145 *MULCH TACKIFIER 55.000 0.000

LB 0.000 0.00

3.75000 0.000 0.00

213-00061

0150 *HERBICIDE TREATMENT 5.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

217-00020

0155 HEALTH AND SAFETY OFFICER 8.000 0.000

HOUR 0.000 0.00

101.00000 0.000 0.00

250-00110

0160 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 24.600 4.000

TON 0.000 0.00

111.00000 4.000 444.00

403-00720

0165 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 455.290 455.290

TON 0.000 0.00

76.00000 455.290 34,602.04

403-33841
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EMULSIFIED ASPHALT (SLOW-SETTING) 10.000 0.000

GAL 0.000 0.00

3.75000 0.000 0.00

411-10255

0175 DRILLED CAISSON (36 INCH) 266.000 266.000

LF 0.000 0.00

115.00000 266.000 30,590.00

503-00036

0180 DRILLED CAISSON (48 INCH) 42.000 42.000

LF 0.000 0.00

195.00000 42.000 8,190.00

503-00048

0185 *18 INCH CORRUGATED STEEL PIPE 52.000 52.000

LF 0.000 0.00

31.00000 52.000 1,612.00

603-10180

0190 *18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

279.00000 2.000 558.00

603-30018

0195 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,280.00000 1.000 5,280.00

604-19105

0200 *FENCE (PLASTIC) 400.000 100.000

LF 0.000 0.00

12.50000 100.000 1,250.00

607-11525

0205 *CONCRETE SIDEWALK 93.000 73.400

SY 0.000 0.00

56.00000 73.400 4,110.40

608-00000

0210 *CONCRETE CURB RAMP 75.000 26.300

SY 0.000 0.00

123.00000 26.300 3,234.90

608-00010

0215 *SIDEWALK DRAIN 5.000 5.000

LF 0.000 0.00

279.00000 5.000 1,395.00

608-10000

0220 *CURB AND GUTTER TYPE 2 (SECTION I-B) 50.000 48.000

LF 0.000 0.00

29.00000 48.000 1,392.00

609-21010
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CURB AND GUTTER TYPE 2 (SECTION II-B) 211.000 101.500

LF 0.000 0.00

31.00000 101.500 3,146.50

609-21020

0230 *MEDIAN COVER MATERIAL (BRICK PAVERS) 1.000 0.000

SF 0.000 0.00

30.00000 0.000 0.00

610-00060

0235 *DELINEATOR (TYPE II) 6.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

612-00002

0240 *DELINEATOR (FLEXIBLE) (TYPE I) 3.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00041

0245 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,004.000 2,004.000

LF 0.000 0.00

11.25000 2,004.000 22,545.00

613-00201

0250 *3 INCH ELECTRICAL CONDUIT (JACKED) 2,342.000 2,262.000

LF 80.000 996.00

12.45000 2,342.000 29,157.90

613-00301

0255 2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,845.000 1,539.000

LF 1,306.000 7,509.50

5.75000 2,845.000 16,358.75

613-01200

0260 3 INCH ELECTRICAL CONDUIT (PLASTIC) 470.000 342.000

LF 128.000 1,900.80

14.85000 470.000 6,979.50

613-01300

0265 WIRING 1.000 0.000

L S 0.000 0.00

12,095.00000 0.000 0.00

613-10000

0270 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000

EACH 0.000 0.00

358.00000 0.000 0.00

613-70250

0275 *SIGN PANEL (CLASS I) 137.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00011
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SIGN PANEL (CLASS I) (INSTALL ONLY) 8.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

614-00026

0285 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 39.000 0.000

LF 12.000 252.00

21.00000 12.000 252.00

614-01582

0290 PEDESTRIAN SIGNAL FACE (16) 28.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

614-70117

0295 TRAFFIC SIGNAL FACE (12-12-12) 50.000 0.000

EACH 0.000 0.00

687.00000 0.000 0.00

614-70336

0300 TRAFFIC SIGNAL FACE (12-12-12-12-12) 24.000 0.000

EACH 0.000 0.00

1,180.00000 0.000 0.00

614-70560

0305 LOOP DETECTOR WIRE 842.000 842.000

LF 0.000 0.00

2.10000 842.000 1,768.20

614-72875

0310 INTERSECTION DETECTION SYSTEM (CAMERA) 16.000 0.000

EACH 0.000 0.00

5,280.00000 0.000 0.00

614-72886

0315 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

8.000 3.000

EACH 5.000 4,940.00

988.00000 8.000 7,904.00

614-72889

0320 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

14,558.00000 0.000 0.00

614-81125

0325 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

12,925.00000 0.000 0.00

614-81130

0330 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

14,550.00000 0.000 0.00

614-81140
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 4.000 0.000

EACH 0.000 0.00

17,699.00000 0.000 0.00

614-81145

0340 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 3.000 0.000

EACH 0.000 0.00

17,254.00000 0.000 0.00

614-81150

0345 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

14,684.00000 0.000 0.00

614-81155

0350 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 2.000 0.000

EACH 0.000 0.00

24,079.00000 0.000 0.00

614-81160

0355 CONTROLLER (TYPE 170E-HC11) 3.000 0.000

EACH 0.000 0.00

17,051.00000 0.000 0.00

614-86246

0360 UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 0.000 0.00

2,971.00000 0.000 0.00

614-86800

0365 *CONSTRUCTION SURVEYING 1.000 0.650

L S 0.150 1,385.10

9,234.00000 0.800 7,387.20

625-00000

0370 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

7,831.00000 0.600 4,698.60

626-00000

0375 PUBLIC INFORMATION SERVICES 1.000 0.600

L S 0.100 223.10

2,231.00000 0.700 1,561.70

626-01000

0380 *THERMOPLASTIC PAVEMENT MARKING 3,512.000 2,448.600

SF 0.000 0.00

2.90000 2,448.600 7,100.94

627-00002

0385 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

131.000 131.000

SF 0.000 0.00

13.25000 131.000 1,735.75

627-30405
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

2,048.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-30410

0395 *SURVEY MONUMENT (TYPE 1) 4.000 0.000

EACH 0.000 0.00

358.00000 0.000 0.00

629-01001

0400 *SURVEY MONUMENT (TYPE 5) 1.000 0.000

EACH 0.000 0.00

370.00000 0.000 0.00

629-01005

0405 *FLAGGING 650.000 385.000

HOUR 37.000 925.00

25.00000 422.000 10,550.00

630-00000

0410 *UNIFORMED TRAFFIC CONTROL 90.000 0.000

HOUR 0.000 0.00

71.00000 0.000 0.00

630-00003

0415 *TRAFFIC CONTROL INSPECTION 43.000 24.000

DAY 19.000 1,064.00

56.00000 43.000 2,408.00

630-00007

0420 *TRAFFIC CONTROL MANAGEMENT 120.000 44.000

DAY 8.000 2,864.00

358.00000 52.000 18,616.00

630-00012

0425 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

630-80341

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 7.000

EACH 0.000 0.00

87.00000 7.000 609.00

630-80342

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 0.000

EACH 0.000 0.00

104.00000 0.000 0.00

630-80343

0440 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 100.000

SF 0.000 0.00

22.25000 100.000 2,225.00

630-80344
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

862.00000 1.000 862.00

630-80358

0450 *DRUM CHANNELIZING DEVICE 200.000 26.000

EACH 0.000 0.00

37.00000 26.000 962.00

630-80360

0455 *TRAFFIC CONE 300.000 72.000

EACH 0.000 0.00

11.15000 72.000 802.80

630-80380

0460 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0465 F/A ON-THE-JOB TRAINEE 600.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0470 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0475 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0480 F/A TERMINATE POWER SOURCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0485 F/A LANDSCAPING RESTORATION 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0490 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

0510 TRAF SIG PED POLE STEEL 0.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

614-84000
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PCN: 13857-BID ESTIMATE RUN 08/23/2004

PROJECT: STA R600-189 ESTIMATE NO: 0003 10:09:28

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 RES FENCE 163.000 0.000

LF 163.000 733.50

4.50000 163.000 733.50

210-01000

0520 ADDED ITEM (EACH)/ 0.000 0.000

EACH 0.000 0.00

1,107.45000 0.000 0.00

900-00007

CAT 0200 $26,599.30 276,492.31CURRENT AMT 1,044,935.54 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0495 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

4,384.00000 1.000 4,384.00

620-00002

0500 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

2,260.00000 0.000 0.00

620-00011

0505 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

394.00000 1.000 394.00

620-00020

CAT 0400 $0.00 4,778.00CURRENT AMT 7,038.00 $$

PROJECT TOTAL 26,599.30 $ 281,270.31CURRENT AMT 1,051,973.54 $$


